CERES Subsystem Delivery Schedule - June 2006
(Next CERES Science Team Meeting: October 23 - 25, 2006 in Exeter, England)

Preliminary . CERESlib -
, Delivery to Release to . ) New Certified
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Averaging July Support Edition2D SRBAV G4 - 8 process- warlock
ing.
CERESlib Early July M odifications needed by Clouds, Synoptic warlock &
SARB, Inversion, and TISA Averaging. magneto
TISA Averaging Early July Process TerraBeta TSI. X warlock
Synoptic SARB Mid July Support Terra/Aqua Beta3 SY NI process- X warlock&
ing. magneto
TISA Averaging Early August Support Terra/Aqua Beta3 SY N/AVG/ X warlock
ZAV G processing.
Clouds August 4 August 18 August 25 To process MODIS V005. Delivery needs X warlock
(SCCR 603) to bemade prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.
Inversion August 18 September 1 September 8 | Terra/Aqua Beta Edition3 SSF processing. X warlock &
magneto
TISA Gridding | September 1 | September 15 | September 22 | Support Terra/Aqua Beta Edition3 SFC warlock
processing.
TISA Averaging Fall 2006 Aqua SRBAVGL1 - SRBAVG3 warlock
TISA Averaging 2?7?2006 Support Terra/Aqua Edition2 TSI process- warlock
ing.
Clouds ?7?7? Support TRMM VIRS-only processing of warlock

August 2001 forward.

http://earth-www.larc.nasa.gov/cerescm/schedul es/
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